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SPOKANE ST AAC

PAVING AREAS AND SEQUENCE
11/13/2016

THE SPOKANE ST AAC CONTRACTOR'S PREVIOUS (2) ATTEMPTS TO PERFORM THE FINAL OVERLAY ON SPOKANE ST HAVE BEEN CANCELED DUE TO
INCLEMENT WEATHER (11/5 AND 11/12). 

CONTRACTOR IS CURRENTLY PLANNING ON TAKING ADVANTAGE OF THE NEXT WINDOW OF GOOD WEATHER, IF THIS HAPPENS TO BE DURING A
WEEKDAY THEY WOULD LIKE TO UTILIZE THE SEQUENCE OF CLOSURES AND DETOURS SHOWN ON THE FOLLOWING PAGES.



SPOKANE ST AAC

PAVING AREAS AND SEQUENCE
11/13/2016

AREA 2-
SPOKANE PL

AREA 3- GATE 1
TO TERMINAL 18

AREA 1 (SPOKANE ST THROUGH LANES)
REQUEST TO BE COMPLETED DURING DAYTIME
HOURS THROUGH A POTENTIAL COMBINATION OF
LANE WIDTH REDUCTIONS, FLAGGING EB/WB
TRAFFIC THROUGH A SINGLE TRAVEL LANE
AND/OR A SHORT DETOUR OF WB THROUGH
TRAFFIC.

AREA 2 (SPOKANE PL) TO BE PAVED UPON
COMPLETION OF AREA 1, LIKELY DURING
DAYTIME HOURS. CONTRACTOR HAS REQUESTED
A DETOUR FOR HARBOR ISLAND BOUND TRAFFIC
TO MAKE A LEFT TURN AT 11TH IN ORDER TO
ACCESS THE ISLAND VIA KLICKITAT. WILL POST
UPO'S AT INTRX TO ASSIST IN TURNING
MOVEMENTS. (OTHER DETOUR OPTIONS
AVAILABLE).

AREA 3 (GATE 1) TO BE PAVED AFTER GATE
CLOSES (~4PM).

AREA 1- EB/WB
THROUGH
LANES ON
SPOKANE ST



AREA 4 - RAMPS
FROM SB99 +
WB SPOKANE ST
VIADUCT

SPOKANE ST AAC

PAVING AREAS AND SEQUENCE
11/13/2016

AREA 5 - LOWER
SPOKANE ST

AREA 4 (RAMPS) TO BE PAVED AFTER 6PM USING
PREVIOUSLY UTILIZED CLOSURE, DETOURING
HARBOR ISLAND BOUND TRAFFIC TO EITHER
HIGH BRIDGE OR 1ST AVE S BRIDGE.

AREA 5 (LOWER SPOKANE ST) TO BE PAVED
AFTER 6PM USING PREVIOUSLY UTILIZED
CLOSURE, DETOURING HARBOR ISLAND BOUND
TRAFFIC TO EITHER HIGH BRIDGE OR 1ST AVE S
BRIDGE.


